

**RECEIVED**



Commission on Audit

Regional Office/Cluster

Consolidated Quarterly Report on Government Agencies Project Program Activity Information System (GARPAIS)  
For the 4th Quarter, CY 2024

BY: JASMINE  
DATE: 12/27/24 TIME: 11:41

Agency / Address	Project Name	ID / CODE (IF ANY)	DESCRIPTION	LOCATION	CONTRACTOR		COST OF APPROVED BUDGET	Target Date (FROM)	No. OF EXTENSIONS # of days	Target Date (TO)	Project Status		REMARKS	TYPE	MODE	FUND SOURCE	
					Name	TIN					% of Completion	Total Cost Incurred to Date					
<b>City Government of Batac:</b>	<b>Supply and Delivery of Construction Materials for the Various Projects (By Administration):</b>																
	Construction of Entrance Arc			Batac - Paoy Boundary				01/05/2015				85.59%	1,419,275.50		suspended	Public Bidding	
	Construction of Entrance Arc - Phase 1			Batac - Currimao Boundary				10/07/2015				46.65%	1,711,016.00		suspended	Public Bidding	
	Fabrication & Installation of Roofing - ABC OLD Bldg.			Batac Public Market				20/10/2015				85.29%	892,733.00		suspended	Public Bidding	
	Completion of Riverside Empanadaan (Phase II) - Bldg II			Brgy. #1-S Valdez				22/03/2016				15.44%	337,219.00		suspended	Public Bidding	
	Completion of Community Center - Phase IV			Brgy. #15 Baligat				22/03/2016				45.00%	3,175,518.31		suspended	Public Bidding	
	Concreting of Brgy Main Road - FARM TO MARKET ROAD			Sitio 3, Brgy. Quiling Norte				23/03/2016				65.00%	964,451.48		suspended	Public Bidding	
	Concreting of Barangay Main Road - FARM TO MARKET ROAD			Cluster 3 (Brgys. Nagbacalan and San Pedro)				25/07/2016				87.50%	2,744,645.55		suspended	Public Bidding	
	Concreting of Barangay Main Road - FARM TO MARKET ROAD			Cluster 5 (Brgys. Magnuang and Parangopong)				15/07/2016				92.50%	2,835,177.10		suspended	Public Bidding	
	Concreting of Barangay Main Road - FARM TO MARKET ROAD			Cluster 4 (Brgys. Camguidan and Tabug)				24/06/2016				85.00%	2,848,146.40		suspended	Public Bidding	
	Construction of City Inn - Phase 14			Brgy. #16-S Quiling				March 26, 2019 (NTP - delivery of materials)				98.00%	11,247,461.60		suspended	Public Bidding	
	Construction of Housing / Shed of Solid Waste Management Equipment Machinerics			Brgy. #31 Camandingan				March 26, 2019 (NTP - delivery of materials)				80.66%	384,929.50		suspended	Public Bidding	
<b>Others :</b>																	
	Construction of Sumader Small Water Impounding Project (SWIP) - Phase I		Flood Control: Construction - Irrigation Dam Water Supply: Construction - Rainwater Collector	#24 Sumader	Megapolitan Builders & Construction Supply *	919-390-680-00007	77,749,363.06	April 08, 2019		December 7, 2021		95.00%	33,333,938.69		on-going	Public Bidding	DA, LGU - City of Batac, Recipients
	Riverside Promenade - Phase 2			#1 Valdez	ZEDIK BUILDERS	126-210-057-000	13,750,201.00	November 28, 2021		January 03, 2023		98.00%	4,572,740.74		on-going	Public Bidding	LGSF 2019
	Riverfront Promenade - Phase 3			#1-S Valdez	Megapolitan Builders & Construction Supply	919-390-680-00007	10,522,497.65	March 10, 2023		July 25, 2023		0.00%			suspended	Public Bidding	TRUST FUND - LGSF AC 2020

Agency / Address	Project Name	ID / CODE (IF ANY)	DESCRIPTION	LOCATION	CONTRACTOR		COST OF APPROVED BUDGET	Target Date (FROM)	No. OF EXTENSIONS	Target Date (TO)	Project Status		REMARKS	TYPE	MODE	FUND SOURCE
					Name	TIN					% of Completion	Total Cost Incurred to Date				
	Construction of General Artemio Ricarte Senior High School (GARSHS) Covered Court, Phase II		Covered Court: Construction - 4-Span	#35 Bil-loca	KRB Construction	159-576-745-00000	2,999,182.86	February 27, 2024		June 10, 2024	80.00%	no payment request has been submitted yet		on-going suspended	Public Bidding	Supplemental Budget No. 2 CY 2023- Special Purpose Appropriation- 20% Development Fund
	Concreting of Irrigation Canal, Barangay Bungon, Magnuang, Pimentel, Mabaleng, Baoa-East and Nagbacalan		Water Supply: Construction Concrete	Barangays #14, #18, #19, #20-S, #30-E, & #33-N	Megapolitan Builders & Construction Supply	919-390-680-00007	5,000,000.00	September 08, 2023		October 06, 2023	66.00%	no payment request has been submitted yet		on-going	Public Bidding	20% Development Fund - CY 2021
	Construction of Two-Storey Building (w/ Garage) of Bureau of Fire Protection		Buildings: Construction - without piles - low rise - 2-storey	#16-S Quiling	Megapolitan Builders & Construction Supply	919-390-680-00007	4,995,278.24	April 15, 2024		October 04, 2024	100.00%	no payment request has been submitted yet		completed	Public Bidding	Supplemental AIP No. 01 - CY 2023 - Apprpriation Ordinance No 6 SP-2023-01-Assistance to Fire Department
	Construction and Electrification of a New Classroom Building of Rayuray Elementary School		Buildings: Construction - without piles - low rise - 1-storey	#33-S Rayuray	KRB Construction	159-576-745-00000	4,879,457.41	April 16, 2024		November 14, 2024	100.00%	no payment request has been submitted yet		completed	Public Bidding	Supplemental Budget #2 - Special Purpose Appropriation - 20% Development Fund
	Rehabilitation of Acosta Diversion Dam in Barangay Nagbacalan		Flood Control: Construction - Dams	Brgy. #33-N Nagbacalan	Megapolitan Builders and Construction Supply	919-390-680-00007	5,940,000.00	April 15, 2024		August 12, 2024	2.00%			on-going	Public Bidding	Department of Agriculture
	Rehabilitation of Carmay Diversion Dam in Barangay Pimentel		Flood Control: Construction - Dams	Brgy. #19 Pimentel	Megapolitan Builders and Construction Supply	919-390-680-00007	3,959,761.18	April 15, 2024		July 03, 2024	10.00%			on-going	Public Bidding	Department of Agriculture
	Rehabilitation and Improvement of Payao-Tumban Diversion Dam in Barangay Payao		Flood Control: Construction - Dams	Brgy. #25-S Payao	Megapolitan Builders and Construction Supply	919-390-680-00007	4,949,952.91	April 15, 2024		August 13, 2024	42.00%	no payment request has been submitted yet		on-going	Public Bidding	Department of Agriculture
	Rehabilitation of Celestino -Pucan Diversion Dam in Barangay Magnuang		Flood Control: Construction - Dams	Brgy. #18 Magnuang	Megapolitan Builders and Construction Supply	919-390-680-00007	3,958,002.06	April 15, 2024		July 23, 2024	0.00%			suspended	Public Bidding	Department of Agriculture
	Rehabilitation of Matanubong Diversion Dam in Barangay Quiom		Flood Control: Construction - Dams	Brgy. #21 Quiom	Megapolitan Builders and Construction Supply	919-390-680-00007	3,960,612.60	April 15, 2024		August 22, 2024	0.00%			suspended	Public Bidding	Department of Agriculture
	Rehabilitation and Improvement of Quiom Diversion Dam in Barangay Quiom		Flood Control: Construction - Dams	Brgy. #21 Quiom	Megapolitan Builders and Construction Supply	919-390-680-00007	3,465,710.69	April 15, 2024		July 23, 2024	0.00%			suspended	Public Bidding	Department of Agriculture
	Concreting of Farm to Market Road with Roadway Slope Protection		Roads: Construction - PCCP (with Slope Protection)	Brgy. #25-N Camguidan, Sitio Sibbo East	Megapolitan Builders and Construction Supply	919-390-680-00007	3,938,697.55	July 11, 2024		August 21, 2024	100.00%	no payment request has been submitted yet		completed	Public Bidding	Supplemental Budget #2 CY 2023 - Special Purpose Appropriation - 20% Development Fund

Agency / Address	Project Name	ID / CODE (IF ANY)	DESCRIPTION	LOCATION	CONTRACTOR		GOST OF APPROVED BUDGET	Target Date (FROM)	No. OF EXTENSIONS	Target Date (TO)	Project Status		REMARKS	TYPE	MODE	FUND SOURCE
					Name	TIN					% of Completion	Total Cost Incurred to Date				
	Well and Spring Development		Water Supply	Brgys. #21 Quiom, #22 Maipalig, #23 Biningan, #24 Sumader, #31 Camandingan, #29 San Pedro and #28 San Mateo	Megapolitan Builders and Construction Supply	919-390-680-00007	1,999,997.72	July 11, 2024		August 06, 2024	100.00%	no payment request has been submitted yet		completed	Public Bidding	CDRRMO - Local Disaster Risk Reduction Fund Thematic I Disaster Prevention and Mitigation
	Concreting of Farm to Market Road at Barangay Tabug		Roads: Construction - PCCP	Brgy. #17 Tabug	Megapolitan Builders and Construction Supply	919-390-680-00008	5,998,736.14	October 29, 2024		December 28, 2024	0.00%			on-going	Public Bidding	APPROPRIATION ORDINANCE NO. 6SP 2024-01 - SUPPLEMENTAL BUDGET NO. 01 CY 2024 - Special Purpose Appropriation - RA 7171 - LBM 86 - FY 2020
	Concreting of Farm to Market Road at Brgy. Quiling Norte		Roads: Construction - PCCP	Brgy. #16 Quiling Norte	Megapolitan Builders and Construction Supply	919-390-680-00009	2,998,316.07	October 29, 2024		December 18, 2024	0.00%			on-going	Public Bidding	APPROPRIATION ORDINANCE NO. 6SP 2024-01 - SUPPLEMENTAL BUDGET NO. 01 CY 2024 - Special Purpose
	Concreting of Farm to Market Road at Barangay Quiling Sur		Roads: Construction - PCCP	Brgy. #16 Quiling Sur	Megapolitan Builders and Construction Supply	919-390-680-00009	2,998,813.45	October 29, 2024		December 17, 2024	0.00%			on-going	Public Bidding	APPROPRIATION ORDINANCE NO. 6SP 2024-01 - SUPPLEMENTAL BUDGET NO. 01 CY 2024 - Special Purpose
	Concreting of Farm to Market Road at Barangay Baligat		Roads: Construction - PCCP	Brgy. #15 Baligat	Megapolitan Builders and Construction Supply	919-390-680-00009	2,998,813.45	October 29, 2024		December 17, 2024	0.00%			on-going		APPROPRIATION ORDINANCE NO. 6SP 2024-01 - SUPPLEMENTAL BUDGET NO. 01 CY 2024 - Special Purpose
	Concreting of Farm to Market Road at Barangay Magnuang			Brgy. #18 Magnuang	KRB Construction		2,998,813.45	October 29, 2024		December 17, 2024	100.00%			completed		APPROPRIATION ORDINANCE NO. 6SP 2024-01 - SUPPLEMENTAL

Prepared by:

  
**HILARION G. NALUPTA**  
 City Engineer

Noted by:

  
**ENGR. ALBERT D. CHUA**  
 City Mayor